

Deltek D3 New Data Model & Redesign of CA/CADM Project Status Reporting: Week Ending 7/26/2024

Timeline	Start	End	Summary of Status			
D3.3 New Data Model	8/2024	2025 TBD				
Project Plan for New Data Modeling	8/1/2024	8/30/2024				
Data Mapping - CM	8/1/2024	9/30/2024				
Recent Accomplishments/Milestones Completed			Current Main Activities			Expected Completion Date
<ul style="list-style-type: none"> Set-up this project as an individual project release 			<ul style="list-style-type: none"> Mapping CM information Creating Project Plan for New Data Modeling 			9/30/2024 8/30/2024

Risks (R), Assumptions (A), Issues (I), and Dependencies (D)

ID	Description	Category	Action Plan	Criticality
1	Resource availability for OIT, EDW and OSP due to other projects and holidays	R & D	Monitor resource usage closely	Medium
2			Jerri to provide new plan schedule for Data Modeling	Medium